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FM 21BasWest

205402-016 FONSI: January 28, 2008

Widen from twolane to o .

six-lane divided roadway 100% Plans: December 2012

City of Denton/Corlnth ROW Acqmsmon November 2009

City Limits Begins:

IH-35E Utility ReI(.)catlons March 2014
Complete:

Huitt-Zollars Let Date: May 8, 2013

David Nufer Construction Complete: | April 2016

Current Activities :

1 Utilities: With the exception of UTRWD whose relocatiarepart of the roadway contract, utility
relocationdor the eastvest segmerdre complete

1 Construction: Theprojectlet on May 8, 2013, anithe contract was awardedid. Abrams for
$24,679,639.0. There are approximately 416 working days and 24 months of barricades

1 See attached TXxDOT construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:January 13, 2016
Report prepared by: Mark Wiley

Project: STP2013(667)MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: West of FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

ContractorJ.D. Abrams, L.P.

TxDOT Project manager: Mark Wiley Phone: (940) 280545
Contractords Superintend®Phonte:(214)339@7yden Mi tchell

Date Work Began: February 17, 2014
Anticipated Completion Date: April 30, 2016

Current Activities:

Current activities include: Concrete paving of the mainlanes, inlets, and driveways from IH 35 to
Bluebonnet.

Narrative descri pt i o:nHobofix ahdaamdretepavimg ahifteysecliand. i v i t i ¢

Narrative description of activities planned for next month: Continue concrete paving, inlets, and
driveways. Paving should be completedhig-February.

Traffic issues None
Plans for changes in traffic patterns: None
Item(s) of work currently controlling project completion: Concrete paving

Other items of significance:N/A



FM 218br#south

205402-015
Widen from twelane to

FONSI: January 28, 2008

0 .

six-lane divided roadway e Ll 200
FromCity of L
Denton/Corinth City EOW Acqmsnmn November 2009
Limits to Lillian Miller egns-
$30 million sy ReI(.)catlons June 206

Complete:
Huitt-Zollars Let Date: August 2017
David Nufer Construction Complete: | *

Current Activity :

ROW: Acquisition is complete.

PS&E: Huitt-Zollars is working tgprepare th®5% plan set for submittal to TXDOT on the Nerth
South project and expects to subomntFebruary 122016 Huitt-Zollars met with TxDOT District
DrainageEngineer to discuss uque conditions and a few of tbetfalls TxDOT, City of Denton,

and ITS met on June 15, 2015, to discuss FM 2181 let date and City of Denton utility relocations
1 TxDOT is working with the City of Denton to include city utilities as part of the cortstruc

project at a fixed cost.

)l
)l
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FM 720DRTH

CSJ: 1567-01-037 Schematic Revisions Began: | April 2013
Limits (From): US 380 MAPO: June 5, 2014

(To): Martop Lane Environmental Clearance: March 11,2015
Est. Const. Cost: | $18,600,000 100% PS&E: November2016
Project Widen twolane rural roadway to six | ROW Acquisition Began February 2015
Description: lane divided urban ROW Acquisition Complete: | October2016
Firm: TxDOT Utility Relocations Begin: November2016
Key Contact: Mike Hainline Anticipated Let Date: *

d lincoln Park

North Project

o Crois Roads
< . )
v

5 Oak Point

o Shady Shores

Little EIm
O

’s .
6 Hackberry

-

Current Activities :

T See attached TxDOT status report.

1 The North project was split from the South project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determiaethéhNorth FM 720 project
would be delayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.
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ﬁg“;“t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Monday, February 01, 2016:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014
30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru October 2016; 27 total parcels, Current status: 7
parcels closed, 0 parcels in_appraisal, 8 parcels in_neqotiation, 12 parcels in ED;
Cemetery issues: discovered that Oak Grove United Methodist church owns the
cemetery, waiting _on _a right of entry to begin archaeological and historical
investigation.

60% PS&E (Design) suitable for Utility relocations: May 2016

95% PS&E (Design): August 2016

100% PS&E (Design): November 2016

Project Letting: June 2017

Start construction: Fall 2017




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: February 2017

o Cro;:s Roads
~ Y )
v,

5 tincoln, Park

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s .
o) Hlackbeny

-

Current Activities :

¢ Utilities: Relocations are now complete, with the exception of Little EIm, which is a new
utility and is being coordinated with the contractor

1 Construction: The project let on February 4, 2014. Tow bidderwasHaydon Building
Corporation, with $15,597,320.25@oximately 0.6% over the estimate. There are 420
working daysand 20 months of barricade€onstructiorbeganon November9, 2015 See
TxDOT construction repart



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:January 12, 2016
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Projectmanager: Richard Williford Phone: (940) 381414
Contractords Superint endPhone:

Date Work Began: November 9, 2015
Anticipated Completion Date: February 3, 2017

Current Activities :

Curr ent activities include: Preparing ROWSW3P, roadway drainage cross drainagel
excavatiorof roadway

Narrative descri pt i o nExcavation ohreadwaym ooadivdy drainagecIW3R, i t 1 ¢
and preparing ROW.

Narrative description of activities planned for next month Preparing ROW, SW3P, roadway
drainage and cross drainageulverts.

Traffic issues None
Plans for changes in traffic patterns: None at this time.
Item(s) of work currently controlling project completion: None

Other items of significance: None



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completim March 2015% Phase 1l complete b&pril
2016

July8,2014
March 2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.

Utilities: Halff is currentlyworking with the Area Office and utility
owners to coordinate necessary relocatiorse next projectide
utility coordinaton meeting will be heldmFebruaryl8, 2016. See
attached meeting minutes fralanuary21, 2016. All utilities are clear
in Phase 1.

Funding: This project is fully funded witiRegional Toll Revenue.
Construction: The project let on Jul@, 2014. Thdow bidder was
Webber, LLGC in the amount of $34,857,000.00, which was 3% over
the estimate The contract calls f&05 workingdays and®4 months
of barricades Construction began on April 20, 2015ee attached
TxDOT constrution report.

)l
)l
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FM 24995 Utility Coordination Meeting Minutes:January21, 2016

Attendees:

w ¢ES5h¢

w | FEFF

w h i K SméB DME, CitKdf Denton, DISD, Verizon

Summary:
. INTRODUCTIONS
Il. PROJECT STATUS
a. Right of Way, Completed
b. Fundingg RTR, Complete
C. Letting Dateg July 8, 2014
d. Construction staied April 2Q 2015
[l BASIC DESIGN INFO
a. Limits¢ From FM 2181 to IH 35E
b. Lengthg 2.919 miles 04.5,440.39 ft.
C. Scope; Construction of a Nofrreeway Facility

V. UTILITY COORDINATION
Utility Installation Review System
Utility Clearance Letters
Utility Agreements
Utility Companies
1 Atmos Phase 1 is clear. Phase 2: clear
1 City of Denton Phase 1 cleaiPhase 2:Clear
1 DISD/Denton CountyPhase 1: clear. Phase 2: cleall probably need to adjust/fix some
handholes once Webber clears an aigdxDOT to coordinate with DISD when needed.
1 COSERV GaPRhase 1: clear; Phase 2: clear
1 DME Phase 1: cleaPhase 2:construction on Robinson complete but have not started
lines along FM 2499; unable to estimate timeline currently.
9 Charter Phase 1: clearPhase 2:Design done in-3 weeks and will need 60 days for
permitting and constration.

oo op

1 Level 3Complete
T UTRWD Phase 1: Clear. Phase 2: Clear
1 NGG PipelinePhase 2: Waiting on W20 drill shafts to be completed.
9 Verizon Phase 1 cleaPhase 2: Clear
V1. NEXT STEPS
a. Plan Distribution
b. Data Collection

C. Future Meetings:Februay 18, 2016



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: January 13, 2016

Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley Phone: (940) 381414
Contractords SuperintendPhore:(214)E35448 Mc Caul ey

Date Work Began: April 20, 2015
Anticipated Completion Date: March 2017

Current Activities:

Current activities include: Placement of shafts for noise walls and retaining walls. Cutting subgrade
on the mainlanes from Hickory Creek to Robinson.

Narrative descr i pt itiesnPlageiment cd shafts for moise Wwallssandaetainingv
walls.

Narrative description of activities planned for next month: Continue placing roadway
embankment in fill areas. Continue placement of shafts for noise and sound wall installations.

Traffic issues: None at this time
Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of noise and retaining walls.
Placement of drainage systems, phase I.

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urban roadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
August2017

Current Activity :

ROW: ROW acquisition izomplete.

Utilities: Utility relocationsare complete

PS&E: 100% Plans have been completed.

Construction: Project let on September 11, 2058d was
awarded tdMCM, with a bid of $29,826,069.71. There are
29 months of barricade$Seeattached construction report.

= =4 =4 A
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: January 13, 2016
Report prepared by: Tim Massey

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Tim Massey Phone: (940) 381414
Contract orderd: ARuBemard nt e n Phone: (575) 633357

Date Work Began: October 8, 2014
Anticipated Completion Date: August 2017

Current Activities :

Current activities include: MCM continues to place concrete pavement of the propssetihbound

lanes currently near the Frisco Ranch area progressing south. Subgrade and storm sewer work
continues south of Pine Trail. Asphalt for this area is scheduled for early February. Permanent signal
installation is in progress at the intersectailJS 380 and FM 423. Work will continue on Panther
Creek Bridge; bridge railing, approach slabs, and embankment will be installed.

Narrative descripti on ME&K cohtiaued to wodkron phéss 1 @& Pdnther i t i
Creek Bridge. Subgrade wasepared, and asphalt was placed between Gibbs Road and Logan
Springs. Rebar was being tied for concrete pavement in various areas for phase 2 pavement. Concrete
pavement was placed from US 380 to south of Gibbs Road.

Narrative description of activities planned for next month Concrete pavement will continue.
MCM will continue to construct phase 1 of Panther Creek Bridge.

Traffic issues None

Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: None

Other items of significance: AT&T utilities conflicting with roadway near Eldorado Parkway.

Friscobs wutility construction is in conflict n
Trail.



US 377 PILOT POINT

June 2010
August 2011
September 2011
July 27, 2010

0081-06-029

Grayson County Line

North of N. Washington Street

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

August 30, 2012

March 2013
February2016

3.5 miles

Bridgefarmer

Current Activity :

9 Construction: The project let on January 7, 20hd the project was awardedlagoe
Public. There are 264 working days and thirteen months of barricRdesonstruction
meetingoccurred on April 23, 2014Work began o May 19,2014. The project duration is 12
months See attached TxDOT construction report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: January 13, 2016
Report prepared by: Tim Massey

Project: C 81-6-29
Control:  0081-06-029
Highway: US 377
Limits: From: South of Bus 377E
To:  Bus 377E north of Pilot Point
Contractor: JagoePublic Company

TxDOT Project manager: Tim Massey Phone: (940) 381414
Contractords Superintend®Phore(228)33412461 es Lepard

Date Work Began: May 19, 2014
Anticipated Completion Date: February 2016

Current Activities :

Current activities include: Final striping is being placed. gl@e continues to grade slopes and
establish vegetation. Riprap, mow strip, sod, cleanup, and punch list items are being finalized.

Narrative descri pti on Jagde placadsasphaihonrnhe hethaining drivewvays t i
and continued torgde slopes and establish vegetation. Final striping.

Narrative description of activities planned for next month Asphalt milling, asphalt overlay,
striping, compost, cross drainage, and pouring concrete driveways.

Traffic issues N/A
Plans fa changes in traffic patterns: None
Item(s) of work currently controlling project completion: None

Other items of significance:N/A



FM 455

CSJ: 081602-072 Begin Advanced Planning: June 2010

Limits, Section A: Efr?Ln I;g/l 2450t0 approx. a mile west Complete Draft Env. Document: | January 2015
L, Secton: | FET 600 T e e TS [ schemato ppproval | ere 1 e
Length: 5.3 miles Public Hearing: *

Est. Const. Cost: $40 million FONSI: *

B e o e, [ *

Description: |a|_|n_§5l,J roan Toatiey ROW Acquisition Begins: *

Firm: Dannenbaum Utility Relocation Completed: | *

Key Contact: Danny Everett Anticipated Let Date: *

Current Activity:

T

= =4 =

ENV: MAPO washeld on March 2, 2015 Environmental constraints report was approved on
August 25, 2015Public meetingvas held ordune 23, 2015n Sanger, TexasSubcontractor has
begun work on EA.

Schematic: Dannenbaum received schematic approval ffol@OT on June 18, 2015.
Dannenbaum held a meeting with the TxDOT Denton Area Office on September 11, 2015, to
discuss public meeting comments, median openingsaeceks tusinesses west of 1B5. A
meetingwas held orOctober 29, 2015, with Dannenbaum, TxDOT Dallas, TxDOT Denton, City
of Sanger, Sanger ISD, Denton County, and TxDOT to resolve median opening issues and access
to businesand the school west ofit35. Dannenbaunnevisedschematic to incorporate changes
from the median meeting. Supplemental agreement to begin the EA andwWwS&ipproved by
commissioners coudn December 12015. Dannenbaum has submitted the schematic to be
reapproved.

ROW: Suvey has started ROW mapping.

PS&E: Dannenbaum is preparing to begin PS&E. -Sabtractor has begun SUE activities.
Funding: FM 455 is listed aa Proposition 1 project with funding totaling $292,546.00.

Precinct 1Project Report January 2016 16



MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: February2016
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Summer2017
Deacrption: | our/ane. diided urban cross secton | AWard Gonsiruction Contract: | 3y 2016
Firm: City of Denton Construction Let Date: May 2016
Key Contact: FrankG. Payne P.E. Construction Complete: SpringSummer2019

Current Activity

1 The City of Denton continues to work through ROW negotiations and acquisitions with property
owners on the final few tracts
1 The City of Denton is working with utility providers toward relocations of their assets along the

new ROW corridor.

= =4 =

The consultanbas deliveredhe 90% design package for review by the city.
The projecwill be bid and constructed as a single job.
The project website contains updates and project informatemn. mayhillroad.com



http://www.mayhillroad.com/

IH 35IRITERIM

1
T

Construction began on October 28, 2013. It is anticipated that the project will be substantially
complete bymid-2017.

FM 407: FM 407 was partially reopened on December 31, 2015. Work continues to complete the
intersection and the northbound mainlane bridge that will travel over the rgradat roadway

AGL has worked with the City of Lewisville to adjust the signal light tigniAGL is also working

to accelerate the completion of the quad intersections so that additional capacity can be added to
the frontage roads. The full intersection is expected to reopen in summer 2016

Garden Ridge Boulevard: Demolition work for the oldr portion of the Garden Ridge Boulevard
bridgeoccurred or23-24. Part two of the demolition work is scheduled for Januar BO The

detour for this portion of the work will place the northbound traffic approaching Garden Ridge
Boulevard on the southbad main lanes and detour the southbound main lane traffic approaching
Garden Ridge Boulevard to the frontage road

Copperas Branch Park: The park remains flooded. Once the water recedes, crews will assess the
condition of the park.

Highland Village Road: The closure at the intersection of the southbound frontage road is
expected to begin in the spring of 2016 and will last approximately eight months. While crews
work to rebuild Highland Village Road, motorists will use the newly created park accdgs roa
access Highland Village Road. Work on the new park road is expected to begin in early 2016.
New southbound Lewisville Lake Bridge: Beam placement on the portion of the bridge over the
waterwas completed on January 23, 20T#e largest deck poundhe lake bridge occurred on
January 23, 2016Deck placement continues on the north and south ends of the bridge.

Swisher Road: The southbound-35E exit ramp to Lake Dallas/Hickory Creek (exit ramp 457)

will be closed through March. While the ramgigsed, motorists will take the exit ramp to

Swisher Road (exit ramp 459) and continue south on the frontage road to Lake Dallas/Hickory
Creek. While this ramp is closed, work will continue on the southbound main lane and frontage
road bridges that wikventually travel over Turbeville/Hundley Road.

Corinth Parkway Bridge: The new Corinth Parkway interchange reagmbon January 15. The

new atgrade roadwatnastwo through traffic lanes and two dedicated turn lanes in each direction,
Texas Uturn laneson each end, and a pedestrian walkw#york continues on the north and
southbound frontage roads

Post Oak Bridge: The Post Oak bridge clogat noon on January 15 (after Corinth Parkwiesg
reopened to traffic), and demiidin of the bridgeoccurred oer the weekendWhile the bridge is

being reconstructed, motorists will use Mayhill Road and Corinth Parkway to access east and
westbound Post Oak DriveAt least one lane of traffic in each direction will reopen on the bridge
in mid-2016. The bridge isexpected tde completed by mi@017.

Oak Drive: Utility relocations from Oak Drive to Swisher Road along the southbound frontage
road will continue through 2016As work continues on the main lanes and frontage road near Oak
Drive, a new detour wilbe put in place. The connector road between the southbound frontage
road and the South Denton/Lake Dallas Drive will connect to Oak Drive at awasestop
intersection. Traffic from the bridge will access the southbound frontage from Oak Drive. Once
Hickory Creek Road is reopened, the frontage road between Oak Drive and Hickory Creek Drive
will be temporarily converted into a tweay condition

North Denton/Lake Dallas Drive: The North Denton/Lake Dallas Drive bridge was completed
demolished in Deceber 2015. Crews are now focused on constructing the main lane and frontage
road bridges that will travel over Turbeville/Hundley Road.
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Turbeville: Crews recently demolished the North Denton/Lake Dallas Drive bridge and are now
focused on completing threew mainlane and frontage road bridges that will travel over Turbeville
Road. Work on the southbound bridge over Turbeville Road resumes in January. Work on the
permanent southbound frontage road between Turbeville Road and Oak Drive will begin in
Januay.

Mayhill Road: Work expanding the west side of the Mayhill Road bridge will wrap up in January
as crews work to prepare the approaches to the completed addition of the Niodidpeand
southbound mainlane traffic will be shifted to the new permamaees| over the bridge when this is
completed.

Loop 288 The new southbound exit ramp to Loop 288 is expected to open in early 2016

US 77/Dallas Drive: Work on the 135E bridge over US 77 is almost complete, and crews will
begin preparing to return northiond traffic to the structure in Februarfhe southbound exit

ramp to Loop 288 will be relocated north about 1,000 feet when theneatramp from US 77 is
reopened

North Texas Boulevard: The north and southbound main lanes will shift to the outkidarionth

as work begins on the columns for the new North Texas Boulevard bridge. Work on the North
Texas Boulevard intersection began in early January. Crews are filling in a drainage ditch to allow
the placement of drainage structures

McCormick Street: Utility construction continues on the north and southbound frontage roads
near McCormick Street. The north and southbound main lanes will shift to the west as work
continues on the northbound bridge



Limits:

DALLAS NORTH TOLLWAY, EXTENSIC

From FM428 extending north 7.7 miles to the county line

Length, Extension 4B: 7.7 miles

Ext. Const. Cost:

To be determined

Description:

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
lane tollway with threeorthbound lanes and three southbound lanes; construction of six lanes (
tolled frontage roads, including three lanes in each direction

Current Activity :

T

ROW: NTTA has all butwo donation
agreement signed by the property owners
The outstanding agreemsatrewith
BunchandClark NTTA continues to

work with property owners taesure the
donationagreementAll Denton County
property owners have signed agreements
NTTA continues to survey the right of way
and adjacent propegralong the DNT 4B in
preparation for the design.

The notice to proceadith the desigrwas
issued on December 10, 201Burns and
McDonnell isproceeding with frontage
road design.

Burns andMicDonnell is continuing with
corridor plans.The 30% plans are
submitted to Denton County for commentg
during the first week of NovembeNTTA

staff met with Commissioner Coleman ang}!=:=

. | north of the county line

Cooke County

" Denton County

Pilpt Point

LEGEND (&)

Preferred Alignment

I

DNT Phase 5A

4.3 miles
to FM 121

DNT Phase 4B
FM 428 extending north
1.7 miles
1o the county line

DNT Phase 4A
U.S. 380 to FM 428

6 mile:
(Schematic/EA complete)

Ry |

|
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Dallas North Tollvay!
U.S. 380 Interchange
(Future)

ITS to discuss the 30% plans and propos
easements for the projedtiTTA

anticipates the 60% plans to be completeearly April2016.
NTTA approved Burng& McDonnell to proceed with design of southbound frontage road in
current contract. Denton County will modify existing ICA with NTTA upon receipt of additional

funding for the project.

COG staff concurred with use of RTR furfds extension of southbound frontage road through
Celinato FM 428. ITS staff will process TIP modification to obligate furiRisnton County
submiteda TIP modification for $5,000,000 for DNT 4B ExtensmmJuly 23, 2015. RTC
approved additional fundg for the DNT frontage road in the October meetifit? modification
was approvethy FHWA. See attached reference item. ITS will coordinate with TxDOT on an

LPAFA for the project funding adjustment.
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